ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. LogDate: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm#: | 7.0rg.
Howard Ausden ’8 Sow 00 00.005( - 1132 3005 Dev

8. Title of Change: Convert Sun build environment to 4.2 Compiler

9. Originator SIQnaturelDat% (! ] 1.1%-to 10. ,%ss 1. Type: 12. Need Date; 1/21/00

CCR
13. Office Manager Signature/Date * 14. Category of Change: 15. Priority: {if "Emergency”
¥ EDF fill in Block 28).
M HAD TR Moy Pﬂ‘mﬂg& Routine
16, Ddcumentation/Drawings impacted: - 17. Schedule 18. Cl{s) Affected:None
Nona Impact:
19. Release Affected: 20. Date due to Customer: | 21. impl. Date: 22, Estimated Cost:
All None

23. Source Reference:  [INCR (attach) {_|Actionltem | ITech Ref. [ |GSFC | [Other:

24. Description of Change: {use additional Sheets if necessaty)

Make jenga and chevelle available to developers, and perform the following on starfire and apache:

1. Restrict logins so users cannot access the machine. Also restrict access to cobra and brmw,

2. Install Sun 4.2 Compiler, CPL43, Security Patch, and patches for the Sun 4.2 compilers: 104529-14 (f77), 104631-07 (c++),
104668-09 (c).

3. Prove that the system builds OK

25. Proposed Solution: {use additional sheets if necessary)
Additionally, obtain the 4.2 versions of the RW and OODCE libs from /home/scdocm/oodce_42 and /home/scdocm/rogue70_42, and
instal! in Mools/rogue_jan00 and fools/codce_jan00.

Howard Ausden will be dev POC for coordination. Please don't start thi's ﬁbrk until Howard gives the go-ahead.

26. Alternate Solution: {use additional sheets if necessary)
Stay at 4.1, which is unsupported and not certified with the §B COTS baseline.

27. Consequences If Change{s) are not approved: {(use additional sheels If necessary)
Changes are timed to be at the start of the 5A.05 lifecycls, to maximize testing before delivery. Changes are also timed to follow the
static-linking changes, and precede the RW upgrade, in 5B. Failure to accomplish this work on scheduils will jeopardize all this.

28. Justification for Emergency (if Block 15 is “Emergency”):

29. Site(s) Affected: [IEDF [ MiniDAAC [JVATC LJEDC LJGSFC LJLaRC LINSIDC LISMC LJAK LIPL

[Jeoc  [JIDG Test Cell {]other
30. Board Commenis: 31. Work Assigned To:
K 75 -
32. EDF/RELZ CCB Chalr (Sign/Date 33, Disposition: 3. (TBD)
( M /13 / ‘ AIC Disapproved
j co Fwd/ECS Fwd/ESDIS
35. M&O CCB Chair {Sign/Date): 36. Disposition:  Approved 37. CM Manager's Closure:
AIC Disapproved
FwdECS  Fwd/ESDIS
38. ECS CCB Chair (Sign/Date}): 39. Disposition:  Approved 40. CCR Closed Date:
AC
Disapproved
CMO1 March 8, 1999 ECS/EDF/REL2 CCB
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ADDITIONAL SHEET

CCR #: Q0 <05t Rev: .. Originator: Howard Ausden
Telephone: 1132 Office: so0s

Title of Change: Convert Sun build environment to 4.2 Compiler

i The checksums and num blocks for the files are:
Moma/scdoemyoodee_42fusilibviboodee.a 12160 11915
Momefscdocmirogue70_42Mliblibrwetlibg_mt.a 12377 3663
/home/scdoemirogue7i_424b/ibrwdbg_mt.a 02605 8466

/home/scdocm/rogue7(_d42Mibllibrwnetg_mt.a 39987 1764
Momalscdocmyrogue7_42/iblibrwtoolg_mt.a 01926 5795

CMO1A



